

<b>SVATS MPO 2027-2030 TIP Development Timeline</b>	
<b>Activity</b>	<b>Date</b>
Discussion of candidate HSIP Projects with District-1 Office.	Summer 2025
Received TIP General and Procedural Guidance and Financial Guidance from PennDOT.	Summer 2025
2027 TIP Update Kickoff Meeting	September 2025
Initiate discussion of highway and bridge project priorities with PennDOT District-1 Office.	Summer/Fall 2025
Draft 2027 TIP Received from and project priorities discussed with District-1.	Summer/Fall 2025
Initiate discussion of Transit Project Priorities with Mercer County Community Transit and Shenango Valley Shuttle Service.	Fall 2025
Draft 2027 TIP presented to SVATS MPO Board.	September 2025/December 2025
Draft 2027 TIP review meeting with PennDOT District-1 Office.	January 2026
Prepare Final Draft TIP and related documents for public comment period.	March-April 2026
Hold Thirty Day Public Comment Period and Public Meeting.	April-May 2026
Present Final TIP, Air Quality Conformity, Environmental Justice and other required reports to SVATS MPO for approval/adoption.	June 2026
Prepare TIP Submission Package and transmit to PennDOT Central Office for inclusion in State TIP submission package.	June 2026